



<b>Project Name</b>	<b>Project Type</b>	<b>City</b>	<b>Location</b>	<b>Estimated Construction Period</b>
Dudley Road & Lyndale Court WMR	Water Main Replacement	Edgewood	Dudley Road {Beech Drive to house #135} and Lyndale Court {Lyndale Road to house #3049}	May 2018 to January 2019
Cochran Avenue WMR	Water Main Replacement	Fort Thomas	Cochran Ave. {Pearson St. to Alexander Cir.}, Pearson St. {S. Fort Thomas Ave. to Cochran Ave.}, & Alexander Cir. {Cochran Ave. to end of street}	November 2018 to May 2019
FTTP Lab Standby Power	Facility Improvements	Fort Thomas	NKWD Property on Alexandria Pike	September 5, 2018 to July 2, 2019
Echo Hills and Licking Pike WMR	Water Main Replacement	Campbell County	Echo Hills {#9565 Echo Hills to Licking Pike} and along Licking Pike from Echo Hills to the entrance of Campbell County High School	May 2018 to January 2019
Devon Tank Painting	Facility Improvements	Florence	NKWD Property at 8176 Dixie Hwy	September 10, 2018 to Spring 2019